_‘;5:4000/‘8.3

FORM DPW.CLA 2/05 STATE OF HAWAII
Department of Accounting and General Services -.
\ \ Division of Public Works S oy ‘/718&
\ r MONTHLY ESTIMATE
GI9APR 2 oot L2
FOR THE MONTH OF  JANUARY 2015
Date: February 1, 2015

CONTRACTOR: DIVERSIFIED PLUMBING & AIR CONDITIOI
ADDRESS: P.O. BOX 37124 Contract No. 57973 [']/
City, State ZIP: HONOLULU, HAWAII 98837 DAGS Job No. 12-20-2618
PROJECT TITLE: HAWAII STATE HOSPITAL, BUILDINGS E, F, H & | HOT WATER RETROFIT SYSTEM
CONTRACT FOR INSPEC CH USE

I ] SUBMITTAL REGISTER [ ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 256,789.00 |pue MoNTHLY: [ 1 PROJECT SCHEDULE

[ /IPA‘(ROLL AFFIDAVITS

MONTHLY E CHECKLIST [ -I"CONTRACT NUMBER

[ »T PROJECT RAME AND LOCATION | ] ALL SIGNATURES

| ] AS NEED . WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS iSC:
Total $ 46,000.00 [ ] AIR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANCE
Adjusted Contract Amount $ 302,789.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 256,789.00 ~ 10000% $ 46,00000° $ 302,789.00
Retained REDUCED| ] $ - $ 5 $ -
Amount Subject to Payment $ 256,789.00 - $  46,000.00 3 302,789.00 -
Payments to Date $  249,087.00 $ 4462000 $  293,707.00
Payments Now Due $ 7,702.00 $ 1,380.00 [$ 9,082.00 | ~
Payment No. FINAL[X ] 4

W:- e 'hmc-mJ Andiar 2. L certily that the abave bill is corred], just, (hat payment has not baen received, and
g b il Tneae FOR OFFICE USE OHLY all payroil effidavits have been submitted, Bre curent, o proper deductive exclusions
[f Project Acceptance Dats  |.J, HU Y 153 | 201 hava bosn mada to this requeat, and leas! BO% of our workdorce resides in Hawsi [ ] NOT
[T Project Complation Data NU ﬁ: .\1/ ’91 Q.‘O ’g‘ .fA: ": :mhrmd contractor, ! have submlttad all apprenticeship approval Hfum F;Lf

1. Computed and Chacked by + u 0

Dats;

DIVERSIFIED PLUMBING AND AiR CONDITIONING

MAY 4 o0
He Duter;
dw—‘k MAY 4 oo

The

Branch Chisf or District Engineer Date;

L/

Administrator cartifies Jaat ch, have baer issuad and the work performed.

Siate Public Works Administrator



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2015

CONTRACTOR: DIVERSIFIED PLUMBING & AIR CONDITIONING Contract No.: 57973
PROJECT TITLE: HAWAII STATE HOSPITAL, BUILDINGS E, F, H & IHOTV DAGS Job No.: 12-20-2618

i CONTRACT]
S LICEN BASIC CONTRACT| COMPL R ﬁu
i PRIME CONTRACTOR |TRADE NQ. AMOUNT] TO DATE[% CMPL ETAINED!
DIVERSIFIED PLUMBING & 4General Contractor ABC-23458 $256,789] $258,789| 100.00% 0% o A
SUE]
CONTRACT
ICENSE BASIC SUB-CONTRACT| COMPL. Rg;l_jyél AMOUNT]
I§QB§QNTRA§TQR TRAQE @_ AMOL) Tg DA! ;E_’é QMEEI R_ETAINED
FOXBI. ELECOCAL _ |C-5L78D ! #OIVIOL | 10% [2)
ACUTRON INSUEATION C-7865 &t #oiviol | 10% 50
#OIVI0! | 10% 50|
#DIV/O} 10% $0
#DIV/O 10% $0
#DIV/DI 10% 50
#DIV/O! 10%, $0
#0IVI01 10% $0
#DIVIO 10% $0
#DIVID 10% 50
#DIVO! 10% $0
¥DIVIO! 10% $0
#ovio | 10% so|
#DIVIO! 10% $0
#OIV/G! 10% 50
#OIVIOH 10% $0
#DIVIOI 10% $0
#DIV/01 10% $0
Total Retained from Subs 50 $0 30|18
$258,789] S§255,788
| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) ] $0|

| certify that the above retentions are correct for this request.

Checked/Verified by

DIVERSIFIED PLUMBING AND AIR CONDITIONING

Name of Contra 4 /7[

Initial - Project Inspactor or Engineer

-
’ " —— 21271200
By Signatura DOU E. LUZ i, CWHER Date

NOTE:
Columnar totals shall be equal in dollar value to that on
tha Monthly Estimata Shaat



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and Genaral Services
Diviston of Public Works

For the Month of: JANUARY 2015

CONTRACTOR: DIVERSIFIED PLUMBING & AIR CONDITIONING Contract No.: 57973
PROJECT TITLE: HAWAII STATE HOSPITAL, BUILDINGS E, F, H & 1 HOT DAGS Job No.: 12-20-2618
o CHANGE
g ORDER
o LICENSE CHANGE ORDER| COMPL. ETN AMOUNT]
3 |PRIME CONTRACTOR |TRADE |_N__Q_ AMOUNT| TO DATE|% CMPL) g] R@luegl
DIVERSIFIED PLUMBING & AGeneral Contractor ABC-23458 $46,000  s48,000] 100.00%] 0% $0JA
CHANGE
ORDER
ICEN CHANGE QORDER SUB MPL. RETN AMOUNT]
| SUBCONTRACTOR TRADE |NQ. AMOUNT] TO DéTEﬁ% cmpLl 5‘ ggAINEnl
#DIVIO! 10%. so|
ool | 10% 50
#oivial | 10% 50
#oviol | 0% 30
*ovior | 10% 0
ADIviot | 10% )
oo | 10% S0
#oiviol | 10% $0
V0l | 10% $0
#DIviol | 10% s
soviot | 10% $0|
#Dviot | 10% 50
#Dvior | 10% $0
soiviol | 10% 0
¥ovior | 10% 50
#DIVIOL | 10% s0
sovo | 10% 0
#Drviol |~ 10% $0
Total Retained from Subs $0 50 $0|B
| MB.DDOI 540.000|
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) ! $0|
| certify that the above retentions are correct for this request.
Checked/Verified by:
DIVERSIFIED PLUMBING AND AIR CONDITIONING
Nama of C 4 //

Initial - Project Inspector or Engineer

E.LUIZIl, OWNER /

NOTE:
Columnar totals shali be equal In dollar valus to that on
the Monthly Estimate Sheet



! STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 ENH’I/ PROJECT TITLE: HAWAII STATE HOSPITAL - BUILDINGS E, F, H, AND I, HOT
WATER SYSTEM RETROFIT

BILLING MONTH: January-15 DAGS JOB NO.: 1 2-20-2618 CONTRACT NO.: 57973
CONTRACTOR: LUIZ, DOUGLAS E il SO

VENDOR CODE: 25525501

Original Contract Payment Suffix: 1

Suffix Fund Symbog| mount Earned Retajnage Amount Due
01 BO8-406M $0.00 {$7,702.00) $7,702.00
Totals: ($7,702.00) $7,702.00
Change Order Payment Suffix: 2, 3
Suffix Fund Symbot Amount Earned Retainage upt Due
Totals: ($1,380.00) $1,380.00
Grand Total: {$9,082.00) $9,082.00
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 25525501

Cost Code 3JAL

Voucher No. gWV 9[2:?

Verified By %’]/

=



